

2020年7月26日

教堂修建最新汇报

第一阶段: 第一部分几乎完成

正如您在教堂所看到的，第一阶段的修建工程正在进行中。这包括在教堂周边设立围栏（将近完成），修建停车场入口（完成），重整旧堂内部结构（完成），装修旧堂（进行中），美化景观（将近完成），修建游乐场地（进行中，本周开始）和在副堂安装空调（完成）。好消息，所有的这些工程花费（\$405,000）都已经由教会的工程基金支付了。

感谢您的慷慨奉献，一并致力于活力圣公会的基础设施建设，帮助发展教会每周的聚会和事工！

第一阶段: 第二部分开始

第一阶段剩下的工作包括修建新的厕所、在主日学房间边上修建残疾人通道，以及为停车场上封。为停车场上封意味着要安装一个雨水蓄水池。这三个项目的预算如下：

修建厕所和残疾人通道:	\$170,000
为停车场上封:	\$80,000
安装雨水蓄水池:	\$110,000

目前可用资金: \$84,000（免税捐款 tax deductible donation）

我们需要另有相应的\$276,000非免税捐款（non-tax deductible donation），以使用以上的免税捐款，来完成第一阶段剩下的工程。

我们请求您继续为着这个目标慷慨奉献，使工程得以继续。

第二阶段: 礼堂、办公室、厨房、厕所和会议室

第二阶段的预计花费数额很大!

预计花费总额: \$4,000,000

接下来，教会需要向潜在的贷款供应人表明，教会的工程基金有定期收到捐款，才能为第二阶段的工程申请贷款。所以，请求大家考虑可以怎样为教会第二阶段的修建工程奉献，并开始考虑能够定期奉献的数额。

请继续为工程得以继续祷告。当下的修建工作已使教会场地有了惊人的变化。在封锁期间能够做这么多，实在是神赐的祝福。我们知道，神在人所有的计划上掌权。所以，请继续祷告，求神帮助我们跟随祂的指引，相信在祂的时间，为着祂国度的缘故，祂必成就接下来的一切工作。

此致


敬礼!

施博睿 Bruce Stanley
主任牧师

Chris Stretton, Mike Lum and Trevor Strickland
教会理事们

David Mayes
建筑和项目总管

ST PHILIP'S EASTWOOD ANGLICAN CHURCH
NEW AUDITORIUM & ADMINISTRATION




David Mayes B Arch FRAIA Architect Reg No. 3190
 James Buckman B Arch Architect Reg No. 9835

NEW AUDITORIUM & ADMINISTRATION
 ST PHILIP'S EASTWOOD ANGLICAN CHURCH

3D VIEW FROM NORTH-WEST

Project number	1806	DA130 C
Date	21 August 2017	
Drawn by	James Buckman	
Checked by	David Mayes	
	Scale	

23/08/2017 9:48:48 AM




David Mayes B Arch FRAIA Architect Reg No. 3190
 James Buckman B Arch Architect Reg No. 9835

NEW AUDITORIUM & ADMINISTRATION
 ST PHILIP'S EASTWOOD ANGLICAN CHURCH

FIRST FLOOR		DA104 C
Project number	1806	
Date	21 August 2017	
Drawn by	James Buckman	
Checked by	David Mayes	
Scale	1:200	

23/08/2017 9:48:21 AM




David Mayes B Arch FRAIA Architect Reg No. 3190
 James Buckman B Arch Architect Reg No. 9835

NEW AUDITORIUM & ADMINISTRATION
 ST PHILIP'S EASTWOOD ANGLICAN CHURCH

GROUND FLOOR		DA103 C
Project number	1806	
Date	21 August 2017	
Drawn by	James Buckman	
Checked by	David Mayes	
Scale	1:200	

23/08/2017 9:47:45 AM



David Mayes B Arch FRAIA Architect Reg No. 3190
 James Buckman B Arch Architect Reg No. 9835

NEW AUDITORIUM & ADMINISTRATION
 ST PHILIP'S EASTWOOD ANGLICAN CHURCH

LANDSCAPE PLAN	
Project number	9808
Date	21 August 2017
Drawn by	James Buckman
Checked by	David Mayes
Scale	1:300

DA110 C

25/08/2017 5:48:40 AM

